

ANNUAL PROCUREMENT PLAN


Budget: Revenue

Ministry / Division: Ministry of Education, Secondary and Higher Education Division

Agency: International Mother Language Institute, I/Ka Segunbagicha, Dhaka-1000

Procuring Entity Name & Code: International Mother Language Institute

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd. Cost In Million Tk.	Time Code For Process	Not Used in goods	Invites Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total Time To Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR 1	Books and Periodicals	No.	2000	RFQ	HOPE	GOB	0.50	Planned Dates		30 Nov 21	15 Dec 21	10 Jan 22	12 Jan 22	20 Jan 22	30 Jan 22	60 Days	120 Days	
								Planned Days										
								Actual Dates										
GR2	Computer Goods	No.	6	RFQ	HOPE	GOB	0.4	Planned Dates		30 Nov 21	15 Dec 21	10 Jan 22	12 Jan 22	20 Jan 22	30 Jan 22	60 Days	120 Days	
								Planned Days										
								Actual Dates										
GR3	Other Stationeries	No.		RFQ	HOPE	GOB	0.6	Planned Dates		30 Nov 21	15 Dec 21	10 Jan 22	12 Jan 22	20 Jan 22	30 Jan 22	60 Days	120 Days	
								Planned Days										
								Actual Dates										
GR4	Office Equipment	No.		RFQ	HOPE	GOB	0.3	Planned Dates		30 Nov 21	15 Dec 21	10 Jan 22	12 Jan 22	20 Jan 22	30 Jan 22	60 Days	120 Days	
								Planned Days										

  
 মোঃ শামীম ইসলাম (১৭৫৬৬)  
 সহযোগী অধ্যাপক, অর্থনীতি  
 বিশেষ ভারপ্রাপ্ত কর্মকর্তা  
 মাধ্যমিক ও উচ্চশিক্ষা অধিদপ্তর, জা.  
 সংস্থার: মহাকারী পরিচালক,  
 গণপ্রজাতন্ত্রী বাংলাদেশ ইনস্টিটিউট, ঢাকা

								Actual Dates										
GR5	Other Machineries & Equipments	No.		RFQ	HOPE	GOB	0.3	Planned Dates		30 Nov 21	15 Dec 21	10 Jan 22	12 Jan 22	20 Jan 22	30 Jan 22	60 Days	120 Days	
								Planned Days										
								Actual Dates										
GR6	Computer Accessories	No.		RFQ	HOPE	GOB	0.5	Planned Dates		30 Nov 21	15 Dec 21	10 Jan 22	12 Jan 22	20 Jan 22	30 Jan 22	60 Days	120 Days	
								Planned Days										
								Actual Dates										
GR7	Furniture	No.		RFQ	HOPE	GOB	0.05	Planned Dates		30 Nov 21	15 Dec 21	10 Jan 22	12 Jan 22	20 Jan 22	30 Jan 22	60 Days	120 Days	
								Planned Days										
								Actual Dates										
	Total value of Goods Procurement						Total:											

৪:০০  
২৮.৯.২৩

শেখ শামীম ইসলাম (১৭৫৬৫)  
সহযোগী অধ্যাপক, অর্থনীতি  
বিশেষ ভারপ্রাপ্ত কর্মকর্তা  
মাসিক ও উচ্চশিক্ষা অধিদপ্তর, ঢাকা  
সংযুক্ত: সরকারী পরিচালক,  
মাসিক ও উচ্চশিক্ষা ইনস্টিটিউট, ঢাকা

শেখ শামীম ইসলাম (১৭৫৬৫)  
সহযোগী অধ্যাপক, অর্থনীতি  
বিশেষ ভারপ্রাপ্ত কর্মকর্তা  
মাসিক ও উচ্চশিক্ষা অধিদপ্তর, ঢাকা  
সংযুক্ত: সরকারী পরিচালক,  
মাসিক ও উচ্চশিক্ষা ইনস্টিটিউট, ঢাকা

## ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry /Division: Ministry of Education, Secondary and Higher Education Division  
 Agency: International Mother Language Institute, 1/Ka Segunbagicha, Dhaka-1000  
 Procuring Entity Name & Code: International Mother Language Institute

Package No	Description of Procurement package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cost in Million Tk.	Time code for process	Advertise Request (if applicable)	Advertise EOI	Receipt of EOI	Evaluation of EOI	Approval to Award	Notification of Award	Signing of Contract	Total time To Contract Signature	Time For Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
SR 1	Travel	No.	4	SSS/LCS	HOPE	GOB	4.00	Planned Dates	30 Nov 21	30 Nov 21	15 Dec 21	10 Jan 22	12 Jan 22	20 Jan 22	30 Jan 22	60 Days	150 Days		
								Planned Days											
								Actual Dates											
SR 2	Stage Management for celebration of IMLD	No.	17	LCS	HOPE	GOB	0.58	Planned Dates	30 Nov 21	30 Nov 21	15 Dec 21	10 Jan 22	12 Jan 22	20 Jan 22	30 Jan 22	60 Days	21 Days		
								Planned Days											
								Actual Dates											
SR 3	Flower Decoration from PM Entry to Guest Entry	No.	11	LCS	HOPE	GOB	0.39	Planned Dates	30 Nov 21	30 Nov 21	15 Dec 21	10 Jan 22	12 Jan 22	20 Jan 22	30 Jan 22	60 Days	21 Days		
								Planned Days											
								Actual Dates											
SR 4	Outer Area Decoration for Celebration of IMLD	No.	4	LCS	HOPE	GOB	0.28	Planned Dates	30 Nov 21	30 Nov 21	15 Dec 21	10 Jan 22	12 Jan 22	20 Jan 22	30 Jan 22	60 Days	21 Days		
								Planned Days											

২০০  
২৬.৭.২২  
শেখ শামীম ইসলাম (১৭৫৬)  
সহযোগী অধ্যাপক, অর্থনীতি  
বিশেষ চারপ্রাণ কর্মকর্তা  
মাধ্যমিক ও উচ্চশিক্ষা অধিদপ্তর, ঢাকা  
সংস্থ: সরকারী পরিচালক,  
আন্তর্জাতিক মাতৃভাষা ইনস্টিটিউট, ঢাকা



								Actual Dates										
SR 5	Venue Branding for Celebration of IMLD	No.	7	LCS	HOPE	GOB	0.098	Planned Dates	30 Nov 21	30 Nov 21	15 Dec 21	10 Jan 22	12 Jan 22	20 Jan 22	30 Jan 22	60 Days	21 Days	
								Planned Days										
								Actual Dates										
SR 6	Additional Items for Celebration of IMLD	No.	10	LCS	HOPE	GOB	0.68	Planned Dates	30 Nov 21	30 Nov 21	15 Dec 21	10 Jan 20	12 Jan 22	20 Jan 22	30 Jan 22	60 Days	21 Days	
								Planned Days										
								Actual Dates										
SR 7	Travel of Seminar Resource Persons/Med al Winners	No.	10	LCS	HOPE	GOB	2.0	Planned Dates	30 Nov 21	30 Nov 21	15 Dec 21	10 Jan 22	12 Jan 22	20 Jan 22	30 Jan 22	60 Days	21 Days	
								Planned Days										
								Actual Dates										
SR 8	Accommodation, Transport, Food of Seminar Resource Persons/Med al Winners	No.	10	LCS	HOPE	GOB	1.0	Planned Dates	30 Nov 21	30 Nov 21	15 Dec 21	10 Jan 22	12 Jan 22	20 Jan 22	30 Jan 22	60 Days	21 Days	
								Planned Days										
								Actual Dates										
Total Value of Service Procurement																		
Total:																		

৪০০  
 ২৫.৯.২২  
 শেখ শামীম ইসলাম (স্বাক্ষর)  
 সহযোগী অধ্যাপক, অর্থনীতি  
 বিশেষ জাবপ্রাপ্ত কর্মকর্তা  
 মাধ্যমিক ও উচ্চশিক্ষা অধিদপ্তর, ঢাকা  
 সংযুক্ত: সরকারী পরিকল্পনা, ঢাকা  
 অতিরিক্ত প্রোগ্রামার ইনস্পেক্টর, ঢাকা